

## **Development and Maintenance of the ID5 Website**

Led by KIPO













#### **Project definition**

# Development of a website to effectively communicate with Partners and users

- Share information concerning each Partner's design regimes
- Share the details and progress of 13 cooperative projects
- Publish the project result to users
- Collect users' opinions




#### In scope

- Secure a domain name (URL: www.id-5.org / www.id-five.org)
- Develop structure, organization and scope of the ID5 website
- Collect content for the ID5 website
- Design development and coding of the website
- Create a policy for website management



### **Desired Outcome**





#### **Predicted Timeline**

Present the final project proposal

(2016 Annual Meeting)

Provide the draft structure and menu of the ID5 website

(Feb. 2017)

Provide the draft of the website management regulation

(Apr. 2017)


Provide the amended drafts of website and management regulation

(Aug. 2017)


Approval of the final website design and website management regulation

(2017 Annual Meeting)
















#### **Management Policy for the ID5 Temporary Website**

- The temporary website will be used until the launching of the official ID5 Website
- Discussions about Projects menu and Board menu operating among the Partners are to remain private.
- Partners have their own ID and should upload their contents or opinions respectively.
- Compiled information is saved, so that the other Partners can search them.
- KIPO may upload a Partners' file on the Board for such Partner at their request.
- KIPO intends to be responsible for making the structure, including design, of the homepage, as well as managing IDs and assisting help desk inquiries.

